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Project activities completed in August 
 
• Initiated tracer test in accordance with DTSC approved Technical Memorandum 

(TM). The objective of the Tracer Test is to provide additional information on 
groundwater flow including contamination connectivity between highest 
contaminated areas. The Tracer Test will also provide important information 
regarding evaluation of remedial alternatives.  

 
The Tracer Test is being conducted in conjunction with the additional bedrock 
evaluation that has been ongoing for the last several months. The additional bedrock 
evaluation includes installation of a number of coreholes in the Northwest Area to 
better understand the geology and hydrogeology. The Tracer Test will use several 
new wells within the coreholes to evaluate the movement of tracer injected 
approximately 20-30 feet upgradient of the coreholes. By monitoring the movement 
of the tracers injected, the contamination flow patterns can be more accurately 
understood;  
 

• DTSC approved the Revised Interim Remedial Investigation Report on August 6, 
2007; 

 
• DTSC completed the second round of sub-slab sampling at Norco High School 

Science Building.  
 
• DTSC completed the second round of indoor air sampling at 26 homes on Golden 

west Lane, Third Street, Buckboard Lane and Hillside Avenue. One home on Golden 
west Lane remains to be sampled. This home will be sampled in mid-August; 

 
• Installed sub-slab depressurization system at a home on Buckboard Lane. Also, 

conducted first round of indoor air sampling; 
 
• Continued field work including drilling coreholes in the Northwest Area; 
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• Completed second round of indoor air sampling at homes surrounding former Wyle 

property; 
 
Activities completed last week 
 

 Onsite:  
 
• Installed injection well (INJ-2) and INJ-3; initiated water injection at INJ-1 
• Continued third quarter routine quarterly sampling;  
• Continued drilling holes in the Northwest Area as part of additional bedrock 

evaluation; continued piezometer installation and development; piezometers will 
be used for measuring water levels; 

• Conducted operations and maintenance (O&M) activities for soil vapor extraction 
system; 

 
Offsite:  
 
• Continued third quarter routine quarterly sampling; 

 
Activities planned for this week 

 
Onsite:  

 
• Initiate tracer injection at INJ-1 and conduct associated monitoring; 
• Initiate on-site soil, soil gas, and ground water sampling as part of Interim 

Remedial Investigation step-out sampling 
• Continue drilling holes associated with additional bedrock evaluation in the 

Northwest Area; continue installation and development of piezometers;  
• Conduct performance monitoring for sodium permanganate test in Area F; 
• Continue third quarter routine quarterly sampling; 
• Continue O&M activities for soil vapor extraction system; 

 
Offsite:  

  
• Continue third quarter routine quarterly sampling; 
• Conduct second round of sampling at Buckboard Lane home; 

 
Activities Planned for September  
 

• Review and provide comments on Second Quarter Routine Quarterly Sampling 
Report;  
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• Place copies of the Interim Remedial Investigation in the repositories within one 
week; 

 
REPOSITORY UPDATE 
 
The documents listed below have been sent to the repositories: 
 

• Technical Memorandum, Hydraulic Containment of Northwest Area dated May 4, 
2007; 

• Technical Memorandum, On-Site Northwest Area-Additional Bedrock Evaluation 
dated May 25, 2007; 

• Comment Response Table, DTSC 6-7-07 Comments to On-Site Northwest Area-
Additional Bedrock dated June 22, 2007; 

• Comment Response Table, First Quarter 2007 Routine Monitoring Report, 
Quarterly Groundwater Sampling Extraction and Treatment System Monitoring, 
Permanent Vapor Probe Sampling dated June 22, 2007 

• Technical Memorandum, First Addendum for Hydraulic Containment of 
Northwest Area Treatability Study dated June 28, 2007; 

• Technical Memorandum, Second Addendum for Hydraulic Containment of 
Northwest Area Treatability Study dated June 29, 2007; 

 
PUBLIC PARTICIPATION 
 

• None to report. 


